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1 EXECUTIVE SUMMARY 
Introduction 
 
Warrnambool City Council owns and manages approximately 328km of pathways across the municipality, similar 
to the distance between Warrnambool and Shepparton. This network of footpaths and shared paths assists the 
Council in supporting recreation, delivering sustainable transport options and providing a convenient means of 
access.  
 
Council’s pathway network is valued at approximately $46,000,000 and thus ensuring an effective approach to 
managing pathway infrastructure is of significant importance. This plan is a means of structuring and outlining the 
processes and key elements required for achieving Council’s vision for the service provided by pathways and 
infrastructure asset management in general. 

 
Pathways Asset Summary: 

 

Asset Category Area (m2) Length (km) 
Condition 0 (New) – 

5 (Very Poor) 
Replacement Value 

Concrete Pathways 431,197 m2 283 km 2.5 $41,255,337 
Gravel Pathways  60,692 m2 21 km 2.8 $1,409,433 
Asphalt Pathways  2,478 m2 1 km 2.6 $99,520 
Spray Sealed Pathways  59,574 m2 18 km 2.6 $1,457,647 
Paved Pathways  4,548 m2 2 km 0.9 $308,511 
Timber Pathways  (including 
boardwalks) 

6,578 m2 3 km 1.7 $1,713,061 

Total 565,067 m2 328 km  2.49 (Fair)[1] $46,243,509 

[1]: Total condition is  a weighted average of all pathways .  

This Pathway Asset Management Plan, alongside Council’s entire set of Plans, is crucial in achieving the following 
strategies listed in the Council Plan. 
 

 Promote healthy lifestyles 

 Encourage and support participation in sport, recreation and physical activity 

 Build better connections for cyclists and pedestrians 

 Build infrastructure that best meets current and future community needs 

 Enhance movement in and around the city 

 Maintain and enhance existing Council infrastructure 

 Enhance the visitor experience 

 Advocate for and improve infrastructure including transport, services and digital infrastructure 

 Ensure financial sustainability through effective use of Council’s resources and assets and prudent 
management of risk 

 Develop policies, strategic plans and processes to address local and regional issues, guide service 
provision and operational effectiveness 

 
 
 

 

Table 1: Asset Overview 
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Levels of Service 

The current levels of service have been formulated with regard for legislative requirements, Australian standards 
and Austroads guidelines, results from the community satisfaction survey and through analysis of customer 
requests. Service level performance will be monitored in accordance with this plan over the 15 year period, which 
will provide guidance on the required funding to ensure these service levels. The service demands which Council 
is aiming to provide for the community are shown below (with more detail provided in section 3.4): 

 

 

 

 

 

 
Future Demand 
 
Understanding the future demand for footpaths and shared paths within the municipality is essential in ensuring 
an ongoing appropriate service is provided to the community. Council recognises and plans for many factors 
which are predicted to influence the future service requirements of pathways (section 4.1). The key factors are 
the following:  
 

 Changes in population and demographics – The population of Warrnambool is increasing at a rate of 1.4% 
per annum. In addition to this, an increase of 43% in persons in the age categories of 60-79 is expected to 
occur (between 2011-2026). Effects of this are predicted to include increased demand for Council’s 
pathways assets and an increase in the demand for accessibility upgrades.  

 Changes in economics – Changes in unit rate costs for pathway renewal will affect Council’s potential to 
deliver a level of service. Also, shifting levels of willingness to pay will take place as the overall macro-
economy changes. 

 Changes in the natural environment – According to the Victorian Governments Infrastructure and climate 
change risk assessment, pathways will experience an increase in flood damage, increased structural and 
foundation damage through increased geotechnical effects and more generally an accelerated 
degradation of materials and structures through increased temperature and radiation effects.  

 
Risk Management 
 
Managing the risks associated with Council pathways is critical in achieving an effective system of asset 
management. Council has in place a Municipal Road Management Plan which assists Council in providing a safe 
pathway system through prescribing condition standards, intervention levels and inspection frequencies. 
 
During the process of identifying significant risks (refer to appendix 1 – Pathways Risk Register), assets which 
present a high consequence of failure were highlighted as critical assets such that they may potentially receive 
greater consideration during the formulation of works programs, with respect to their overall risk rating. 

 
 

Pathway Service Demands 
 

 Pathways are provided where they are reasonably required. 

 Pathways will be safe to use. 

 Pathways are accessible by people of all abilities. 

 Appropriate auxiliary assets are provided (lighting, signage, etc.). 

 Pathways will be wide enough to prevent conflict between users. 
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Critical Assets: 

 

Description  
Assets with high consequence (Major 

or Catastrophic) of failure 
Area of Impact Actions to Address Critical Assets 

 

 Category 1 pathway 
sections which provide 
direct access to key 
facilities. 

 Category 1 and Category 
2 pathways that are on 
one side of the street 
only.  

Customers & 
community 

 Greater consideration in 
renewal programs. 

 Higher level of service within 
Council’s Road Management 
Plan. 

Refer to appendix 3 
for an illustration of 

the pathway 

 
 
Life Cycle Management Plan 
 
Background Data 
 
This Asset Management Plan has been formulated using the latest set of pathway asset data, produced from a 
condition audit in April 2013. Typically, pathways condition data should be collected every 4 years, meaning that 
Council is scheduled to complete a condition assessment.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Maintenance and Operations Plan 
 
Council’s pathway maintenance and operations programs include reactive, proactive and cyclic activities. Included 
within this is pathway inspections, pathway sweeping, pathway defect repairs, pathway grinding, gravel 
resheeting and sealed pathway reseals.   

Key asset data facts 
 

 Council provides an extensive pathway network, with over 102km of pathway per 10,000 
population.  

 Council manages pathways with a wide range of ages, over 60% (over 200km) of Council’s 
pathways are over 30 years old, and the average expected life of Council’s pathways is 
approximately 55 years. 

 Approximately 5% of pathways (about 16km) require intervention, meaning that they are 
currently in poor or very poor condition at high risk of being unsafe and potentially closed. 
Completing all of these “above intervention” works is estimated to cost approximately 
$1,500,000. 

 Approximately 60% (close to 200km) of pathways are in fair condition, which suggests an 
increase is expected for renewal requirements in the short to medium term. 

 Council’s pathway total replacement value is expected to increase between approximately 
10-40% (about $4,500,000 to $18,000,000) in the coming 15 years (depending on funding 
for new/upgrade projects) due to development and city growth. 

 

Table 2: Asset Criticality 
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Council’s pathways are inspected in accordance with the Municipal Road Management Plan. Included within the 
plan is the inspection frequency depending on the functional hierarchy of the pathway, the intervention 
standards for various common pathway defects and the time afforded to Council to repair the defect or alleviate 
the associated risk. Maintenance activities are undertaken to a standard that returns the asset to a safe, useable, 
fit for use condition or to its original condition. 
 
The inspections frequencies for Council’s pathways are as follows: 

 

Functional Hierarchy Defect Inspection Frequency Condition Inspection Frequency 

Category 1 Two per calendar year Typically every 4 years 

Category 2 One per calendar year Typically every 4 years 

Category 3 One every two calendar years Typically every 4 years 

 
 
Asset Renewal Plan 
 
Renewal involves the replacement or rehabilitation of an existing asset. Ultimately, Council aims to maintain the 
standard of service that the footpath and shared path network is currently providing. In order to achieve this, 
Council is required to fund pathway renewal to the value of pathways which are predicted to reach a condition 
which no longer fulfills the required service standard.  
 
The figure below indicates the effect of the proposed funding amount for renewal of pathways over the coming 
15 years. It is considered that 5% (16km) of pathway assets above intervention forms an “acceptable limit” of 
deteriorated assets (black line in the graph below). At this moment, Council’s pathways above intervention sit at 
this limit. Council is currently not allocating a sufficient amount of funds to treat all of the required assets, if this is 
continued, over 20% of pathway assets will deteriorate past a reasonable condition by 2029/30. As a result of this 
plan, Council may choose to amend the service levels detailed in section 3. Or conversely, Council may decide to 
amend funding allocations for pathway renewal over the coming 15 year period. 

Table 3: Pathway Inspection Calendar 

Figure 1: Pathway Renewal Demand vs Renewal Funding 
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New and Upgrade Plan 
 
Council typically acquires pathway assets through both the sub divisional and development process and the 
creation of a new pathway or shared path when a gap in the network has been identified. Council’s suite of 
strategic planning documents plan for the provision of approximately $5,720,000 (over 25km) of pathways, the 
projects included in this figure are provided in section 6.4.1. 
 
The Sustainable Transport Strategy lists approximately $12,850,000 (over 65km) of pathways in total which have 
been identified as required to both improve and assist the overall connectivity of the pathway network. Timing 
the construction of these projects is; however, dependent on resource allocation and is unlikely to be completed 
entirely over the coming 15 years.  
 
As Council acquires new assets, it is important that the consequential costs (i.e. maintenance and operational 
works) are established and allowed for in future budgets. Alternatively, Council may decide to not allocate 
additional funds for the treatment of new assets and accept a reduction in level of service. 
 

Financial Plan 
 
The table below provides a summary of the key financial parameters: 

 
Asset 
Description 

Total 
Quantity 

Weighted 
Av. Asset 
Condition 

Av. 
Asset 
Life in 
Years 

Replacement 
Value 

Written 
Down Value 

Accumulated 
Depreciation 

Annual 
Depreciation 

Date of 
Condition 
Assessment 

Pathways 328 km 2.49 ≈55 $46,243,509 $26,882,898 $19,360,611 $948,150 April 2013 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Key funding facts 
 

 Council has a 15 year renewal requirement of $11,596,810, corresponding to an average 
annual requirement of $773,121. 

 Council is currently funding 48% of the renewal requirement, corresponding to an 
average annual shortfall of approximately $404,000 per year (total shortfall of 
$6,060,000 over 15 years). 

 Council‘s “backlog” of pathway renewal works, being works which were due for renewal 
but not funded in previous years amounts to $912,000 (as at July 2017). 

 An increase of approximately $90,000 (total) to Council’s sealed path and gravel path 
maintenance and resurfacing budgets would be appropriate to effectively maintain these 
assets as safe and maintained as open. 

 Council’s pathways are, on average, deteriorating at a rate which is 2.6 times faster than 
the average annual renewal funding is being allocated. 

 Concrete pathways provide the best financial result by far over the life of all pathway 
construction materials due to their long life and relatively low maintenance requirement.  

 Around $18,000,000 of new and upgrade projects have been identified in the Sustainable 
Transport Strategy and Growth Area Planning. Completion of these works is subject to 
budget allocation and city growth. 
 

Table 4: Key Financial Parameters 
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Improvement Activities  
 
The items listed below are the priority improvement actions identified during the development of this plan. Refer 
to the action plan (Appendix 2) for the full list of actions and further details. 

 

 A significant portion of Council’s pathway assets are set to exceed their useful life in the coming 15 years, 
which is supported through Council’s available condition data which shows that over 60% of Council’s 
pathways are in “fair” condition (one step from “poor” condition). During the next update of the Plan, 
following the next network wide condition assessment, the document should include a section which focuses 
on the trend in pathway condition.  

 As the Principal Pedestrian Network develops, the results of the project shall be utilised to improve the Plan. 
For instance, the “gaps” in the network which are identified in the study should be included within the Plan 
as future new/upgrade projects, which in turn affect the future requirement for new, renewal and 
maintenance funding.  

 During the next community consultation on the road and pathway network, the community’s opinion on the 
state of the pathway network and the service levels described within this plan shall be gauged so that 
Council may confirm or amend the service levels accordingly. 
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2 INTRODUCTION 

2.1 Background 

2.1.1 Purpose of this Plan 

The Pathway Asset Management Plan (AMP) is a means of structuring and outlining the processes and key 
elements required for effective management of Council’s Pathway infrastructure. The plan combines 
management, financial, engineering and technical practices to ensure that the required service levels of pathways 
are met by the most efficient means with consideration for Council’s fiscal and resource limitations. 

Specifically, the purpose of this plan is to: 

 Give effect to asset management and strategic objectives as outlined in related documents

 Demonstrate responsible stewardship of Pathway infrastructure

 Manage the risks associated with the service delivery of Pathways

 Provide input into the long term financial planning for Pathway infrastructure

 Support community engagement to determine suitable service delivery requirements

 Optimise spending on Pathway infrastructure by taking a whole of life approach

 Guide the development of maintenance practices

 Drive continuous improvement

2.1.2 Asset Management Framework 

This plan is part of Council’s overall suite of asset management plans as described below: 

 Asset Management Policy
o Asset Management Strategy

 Road Asset Management Plan (Scheduled 2018/19)
 Bridge Asset Management Plan (Adopted – 2017)
 Building Asset Management Plan (Scheduled 2018/19)
 Pathway Asset Management Plan (Drafted – 2017/18)
 Drainage Asset Management Plan (Scheduled 2017/18)
 Sporting Facility Asset Management Plan (Scheduled 2018/19)
 Open Space Asset Management Plan (Scheduled 2017/18)
 Information Communication Technology Asset Management Plan (TBC)
 Plant and Fleet Asset Management Plan (Scheduled 2017/18)
 Collections and Heritage Asset Management Plan (TBC)
 Land Asset Management Plan (TBC)
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2.1.3 Related Internal Plans and Strategies 

This document intends to support the strategic objectives of related internal planning documents. The following 
documents are noted as having significant influence on the strategic direction of pathways asset management: 
 

 Municipal Road Management Plan 

 Council Plan  

 Warrnambool Planning Scheme  

 Structure and Development Plans 

 Warrnambool Municipal Road Hierarchy Review and Traffic Management Plan 

 Road User Plan 

 Housing Diversity Strategy (in development) 

 Active Warrnambool (in development) 

 Warrnambool Health and Wellbeing Plan 

 Sustainable Transport Strategy 

 Principal Pedestrian Network (in development) 

 Warrnambool City-Wide Housing Strategy 

 Warrnambool Open Space Strategy 

 

2.1.4 Scope of this Plan 

 
The term “Pathways” generally encompasses the infrastructure required for delivering footpaths and shared 
paths to the community for the purposes of transport efficiency, recreation, health and safety. Footpaths are 
primarily used by pedestrians and are typically located along roadsides, and in some instances through parks and 
other recreational areas. Shared paths are generally constructed to provide more substantial transport routes for 
use by pedestrians and cyclists. 

 
There are multiple pathways within the municipality which are not the responsibility of Council, thus 
management of these is provided by other authorities or private entities. These include: 
 

 VicRoads footpaths and kerb ramps (including tactile indicators) as defined in the Operational 
Responsibility for Public Roads Code of Practice. 

 Culvert crossings providing access to private property are the responsibility of the land owner and are not 
included in this plan. 

 Driveway infill between the kerb and the footpath and between the footpath and the property. 

 Footbridges (management of Council’s footbridges is considered in the Bridges Asset Management Plan). 

 On-road bicycle paths (these are considered part of the road and are thus managed in accordance with 
Council’s Road Asset Management Plan and Municipal Road Management Plan). 

 Unmade paths, footways and nature strip areas. 

 Jetties and waterway access structures. 

 Committee of management paths where Council does not form the committee of management. 
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Asset Components Included in the Plan 

The following table lists the various asset components belonging to the asset groups described above whose 
management is governed via the processes and principles described in this document. 

 

Asset 
Category 

Asset Type 
Asset 

Components/Elements 
Included 

 
 
 
 
 

Pathways 

 
 
 

Footpaths 
 

 Surface 

 Pavement 

 Ramps 

 Rails 

 Signs & Marking 

 Lights 

 
 
 

Shared Paths 

 Surface 

 Pavement 

 Ramps 

 Rails 

 Signs & Marking 

 Lights 

 

 

2.1.5 Asset Function 

Council’s pathway infrastructure assists the overall transport network to promote a high level of connectivity 
throughout the municipality; in addition, pathways encourage and enable the community to engage in passive 
recreation. Each pathway is classified according to a functional hierarchy which is dependent on the type of traffic 
experienced, volume of traffic, specific function and potential risk.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table 5: Asset Components  
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2.1.6 Key Stakeholders in the Plan 

External and Community Stakeholders 

 

Stakeholder Role in this Plan 
The general community; Customer 

Residents and businesses; Customer 

Pedestrians (including all abilities and age groups); Customer 

Users of a range of miscellaneous smaller, lightweight vehicles such as 
pedal cyclists, motorised buggies, wheel chairs, prams, etc.; 

Customer 

Postal service Customer 

Local schools Customer 

Tourists and visitors to the area; Customer 

Traffic and Transportation managers; Other interested party 

Construction and maintenance personnel who build and maintain asset 
components; 

Other interested party 

Contractors and suppliers; Other interested party 

Land Developers; Other interested party 

Utilities (Water, sewerage, gas, electricity, telecommunications); Other interested party 

Councillors as custodians of the asset; Other interested party 

State and Federal Government; Other interested party 

Council’s Insurer. Other interested party 

 

2.1.7 Asset Responsibility 

Service Managers 
 
Service managers are responsible for the planning, controlling and directing of one or more of Council’s services. 
Where a service portfolio includes pathway assets, a service manager may hold one or more of the following 
responsibilities depending on the assets associated extent of delivery.  
 

 Monitoring the risks associated with the respective asset/s 

 Providing input into required service levels such as performance, safety, maintenance and aesthetics 

 Understanding the service needs that generate the required asset/s 

 Providing guidance on the asset/s future requirements 

 Assisting in ensuring the performance of the asset/s meets service level performance targets 

 Providing reports and metrics concerning the asset/s service performance 
 
 
 
 
 
 
 
 
 
 
 

Table 6: External Stakeholders 



Warrnambool City Council     Pathway Asset Management Plan  

 

14 
 
 
 

 
Council’s services which include Pathways within their service portfolio: 
 

Service Responsibility 

Transport Manager Infrastructure Services 

Parks & Gardens – Botanical Gardens Team Leader Trees and Botanics 

Parks & Gardens – Lake Pertobe Manager Recreation and Culture 

General Recreation Manager Recreation and Culture 

Flagstaff Hill Service Manager Flagstaff Hill 

Holiday Parks Service Manager Holiday Parks 

Regulatory Control – School Crossings Coordinator Local Laws & Animal Control 

Airport Service Manager Airport 

AquaZone Service Manager AquaZone 

Warrnambool Multi-Purpose Stadium Service Manager Warrnambool Stadium 

Saleyards Service Manager – Livestock Exchange 

Corporate Strategies Director Corporate Strategies 

 
 
Asset Managers 
 
Asset managers are responsible for planning for the delivery and longevity of assets required for Council’s 
services. The asset manager of pathways is the Coordinator Infrastructure Management, who is responsible for 
the following: 
 

 Conducting asset inspections 

 Ensuring adequate maintenance of assets 

 Monitoring and developing asset service levels 

 Meeting the agreed service level performance targets 

 Collecting and managing asset data 

 Developing asset renewal and upgrade programs 

 Assist service managers in planning for future demand and disposal 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table 7: Service Managers 
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2.2 Goals and Objectives of Asset Ownership 

2.2.1 Links to Organisation Vision, Mission, Goals and Objectives 

The Council Plan describes the objectives and strategies of the Council in reaching its vision for the City. The 
following table lists the strategies from the Council Plan (2017-2021) which are supported through this Asset 
Management Plan. 

 

Document Objective Strategy 

Council Plan 
(2017-21)  

Foster a healthy city that is 
socially and culturally rich 

Promote healthy lifestyles (2.1) 

Encourage and support participation in sport, recreation and 
physical activity (2.4) 

Maintain and improve the 
physical fabric of the city 

Build better connections for cyclists and pedestrians (3.1) 

Build infrastructure that best meets current and future 
community needs (3.3) 

Enhance movement in and around the city (3.4) 

Maintain and enhance existing Council infrastructure (3.5) 

Develop a modern economy 
with diverse and sustainable 
employment 

Enhance the visitor experience (4.3) 

Advocate for and improve infrastructure including transport, 
services and digital infrastructure (4.4) 

Practice good governance 
through openness and 
accountability 

Develop policies, strategic plans and processes to address 
local and regional issues, guide service provision and ensure 
operational effectiveness (5.7) 

Ensure financial sustainability through effective use of 
Council’s resources and assets and prudent management of 
risk (5.8) 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table 8: Links to Councils Vision and Objectives 
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3 LEVELS OF SERVICE 
 

3.1 Asset Classification and Functional Hierarchy 

3.1.1 Asset Classification and Functional Hierarchy 

Council pathways are classified by their use and location on the functional hierarchy. The functional hierarchy 
allows Council to more effectively treat pathway infrastructure given the differing characteristics of use 
throughout the municipality. For instance, a footpath through the City Centre of Warrnambool is used far more 
prevalently in comparison to a footpath in a low level residential street and therefore is provided a higher level of 
service.  

 
Classification by Design 
 

Classification by Use Use Description Classification by Design Material 

 
 

Pedestrian Footpath Pathways which are designed for use 
by pedestrians primarily. 

Concrete 

Gravel 

Asphalt 

Paved 

Timber 

Bluestone 

 
Shared Pathway 

Pathways which are designed for use 
by both pedestrians and cyclists. 

Concrete 

Gravel 

Asphalt 

 
 
Classification by Function Hierarchy 
 

Classification Description 

Category 1 CBD and those pathways within the vicinity of schools, hospitals and aged care 
centres 

Category 2 Selected medium use pathways in prominent areas other than described above and 
routes to schools. 

Category 3 Pathways in residential, commercial and industrial areas other than as described 
above. 

 

Note: Refer to Appendix 3 for a map of Council’s Pathway Hierarchy 

 
 
 
 
 
 
 

Table 9: Classification by Design and Construction 

Table 10: Classification by Functional Hierarchy 
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3.2 Community Engagement and Expectations  

 

3.2.1 Background and Customer Engagement Undertaken 

The following table provides a background on the resources used by Council to formulate the required levels of 
service for Council’s pathways. The Regional Asset Service Project provides a valuable resource in adopting a 
region wide guide for community requirements in Infrastructural assets. This project, feedback from the 
community and the pathway user requirements as detailed in Austroads Guide to Road Design 6A – “Pedestrian 
and Cyclist Paths” provide the foundation for developing Council’s pathway service levels. 

 

Audience/ Technique 
/Date 

Needs/comments/outcomes/issues 

Community Satisfaction 
Survey – Condition of Local 
Streets and Footpaths 

 Warrnambool Council Performance (%):         55% (2017)   58% (2016) 

 Warrnambool Community Importance (%):    76% (2017)   77% (2016) 

 State wide Council Performance (%):               57% (2017)      57% (2016) 

 State wide Community Importance (%):          77% (2017)      77% (2016) 

Pathway user requirements 
from “Austroads – Guide to 
Road Design Part 6A: 
Pedestrian and Cyclist 
Paths” 

 Provide good access to key destinations. 

 Meet design standards with respect to footpath widths and gradients; provide 
good quality walking surfaces and appropriate facilities for impaired people. 

 Ensure that cyclists do not conflict with pedestrians. 

 Provide a walking surface that is clear of obstructions and is well maintained 
(compliance with the Municipal Road Management Plan). 

 Include crossings that are appropriate for the traffic volume and traffic speed 
environment. 

 Provide adequate lighting to ensure that pedestrians feel safe when using paths at 
night and do not walk on the edge of the road (or take a less direct route). 

 Ensure that streets can be crossed easily and safely.  

 Ensure that footpaths are substantially free from litter, debris and other deposits. 

Expectations developed 
from the Regional Asset 
Service Project (MAV STEP) 

 That I have a footpath in my street 

 The path will be safe to use 

 Path crossings accessible by a wheelchair or pram 

 Paths will be wide 

 Paths should include features such as seats and shade 

 

3.2.2 Community Service Level Outcomes 

In lieu of thorough community engagement on pathway service levels, the following has been developed utilising 
the information in the table above, to produce what is considered to be a reasonable position regarding the 
fundamental needs of the community’s footpaths and shared paths. 

 

Asset Category Customer Needs  

Footpaths 

 Pathways are provided where they are deemed to be required 

 Pathways will be safe to use 

 Pathways are accessible by people of all abilities.  

 Appropriate auxiliary assets are provided (lighting, signage, etc.) 

Shared Paths 
 Wide enough to prevent conflict between user groups 

 Appropriate auxiliary assets are provided (lighting, signage, etc.) 

Table 11: Service Requirements and Community Engagement Results 

Table 12: Service Level Outcomes Derived from Community Demand 
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3.2.3 Community Engagement Plan 

Community consultation regarding the pathway network is planned to occur in conjunction with the development 
and validation of Council’s Principal Pedestrian Network (PPN). As a part of the engagement process, consultation 
on service levels and performance targets specific to pathway infrastructure shall be considered for inclusion 
alongside that which is required by the scope of the PPN project.  
 
Councils rated performance level for ‘streets and footpaths’ of 55% from the 2017 community satisfaction survey 
has now dropped two points below the state average and has declined for two consecutive years since the 2015 
performance score of 65%. The outcomes from the community consultation on pathways will be used to develop 
strategies to address the growing gap between the level of community satisfaction in Council’s performance 
around local streets and pathways and the level of importance that the community places on these services.  
 

3.3 Legislative Requirements 

The table below outlines the related legislation for pathway infrastructure. These references form a framework 
which dictate the minimum levels of service for Council’s footpaths and shared paths. 
 

Reference Description  

   Road Management Act (2004) 
(alongside associated   Regulations and 
Codes of Practice) 

In summary, the act: 
 

 Establishes a new statutory framework for the management of the road 
network which facilitates the coordination of the various uses of road 
reserves for roadways, pathways, infrastructure and similar purposes. 

 Establishes the general principles which apply to road management. 

 Provides for the role, functions and powers of a road authority. 

 Provides for the construction, inspection, maintenance and repair of 
public roads. 

 Sets out the road management functions of road authorities. 

 Sets out the road management functions of infrastructure managers and 
works managers in providing infrastructure or conducting works. 

Local Government Act (1989) 
Details the functions of Council in regards to the provision of services and 
facilities for the community as well as providing the legal framework for 
establishing and administering Councils. 

Road Safety Act (1986) 
Details the safety requirements relating to the use and operation of the road 
network. 

Disability Discrimination Act (1992) Details the liabilities for provisions of access for persons with disabilities. 

Planning and Environment Act (1987) 
Establishes the framework for planning the use of land and preparing 
planning schemes which set requirements for pathways in new subdivisions. 

 
 

Table 13: Legislative requirements

 
in the Plan 

 Table # Key Stakeholders in the Plan 
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3.4 Current Levels of Service 

The following table outlines the proposed levels of service, current performance and performance targets for Council’s pathways. 

Pathway Service Levels 
Service Demands Service 

Indicator 
Community Levels of Service Technical Levels of Service 

Community 
Measure 

Community Target Technical Measure Current Performance Technical Target 

Pathways are 
provided where 

they are deemed 
to be required 

Serviceability Number of areas 
requiring pathway 

assets. 

Pathway assets are 
located in all areas which 
reasonably require them. 

Km of new/upgrade paths 
constructed annually

[1] 

 
 

Achieved, 4.7km of 
pathway constructed in 

16/17 

2km of new/upgrade 
paths constructed 

annually  

Pathways will be 
safe to use 

Safety & 
Serviceability 

Amount of accidents 
per year resulting 

from poorly 
conditioned pathway 

assets. 

No accidents resulting per 
year from poorly 

conditioned pathway 
assets. 

Inspection and repair of 
Council’s pathways in 
accordance with the 

Municipal Road 
Management Plan. 

99.1% of inspections 
undertaken within time 

(16/17 current). 
 

76.2% of pathway defects 
mitigated within time 

(16/17 current) 

100% of inspections 
undertaken within time. 

 
 

100% of defects mitigated 
within time. 

Pathways are 
accessible by 
people with 
disabilities 

Accessibility Amount of pathway 
locations which do 

not currently provide 
sufficient access and 
mobility for people 

with disabilities. 

All pathways should be 
accessible by and 

serviceable for people 
with disabilities. 

Adherence to 
contemporary design 

standards and guidelines 
(tactile ground surface 
indicators, gradients, 

signage etc.). 

Performance is yet to be 
measured

[2] 
100% compliance with 
contemporary design 

standards and guidelines, 
where compliance is 
identified as being 

required. 

Pathways are wide 
enough to prevent 
conflict between 

users 

Safety & 
Serviceability 

 

Amount of pathways 
which are not wide 
enough to allow for 

free and safe 
movement. 

All pathways are wide 
enough to allow for free 

and safe movement.  

Adherence with 
recommended width values 
within Austroads “Guide to 

Road Design – Part 6A – 
Pedestrian and Cyclist 

Paths”. 

97.3% of footpaths and 
85.0% of shared paths (by 

length) are compliant. 

 Existing Footpaths to 
be at a minimum 1.2m 
wide. 

 New footpaths to be 
constructed at a 
minimum width of 
1.5m. 

 Shared Paths to be at 
a minimum 2.5m 
wide. 
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[1]: Including all pathway sections, constructed by Council or otherwise.  

[2]: Refer to action plan –  Council shall begin to develop monitoring procedures for this service level fol lowing the adoption of this Plan.  

[3]: Refer to action plan –  Council shall investigate the possibility of undertaking  a project to generate isolux diagrams for Council  roads and pathways which will inform Council as to 
the underperforming sections.  

Appropriate 
auxiliary assets are 
provided (lighting, 

signage, etc.) 

Safety & 
Serviceability 

Amount of auxiliary 
assets not provided 

where they are 
reasonably required. 

Pathways have 
appropriate levels of 
lighting and signage.  

Amount of customer 
requests in the past year. 

Achieved, 5 customer 
requests received last 

financial year relating to 
the provision of auxiliary 

pathway assets
[3] 

 

   

Less than 10 customer 
requests regarding the 
provision of auxiliary 

pathway assets per year. 

Road crossings 
allow pedestrians 

to move safely and 
easily. 

Safety & 
Serviceability 

Amount of accidents 
resulting from 

inadequate 
road/pathway 

interface design. 

No accidents should 
result from inadequate 
road/pathway interface 

design. 

Number of road/pathway 
safety audits undertaken. 

Performance is yet to be 
measured. This service 

level will be monitored at 
the commencement of 

auditing in the next 
financial year (17/18).

 

5 road/pathway safety 
audits undertaken in each 

financial year. 

Table 14: Pathways Community and Technical Service Levels 
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3.5 Service Level Consequences and Development Plan 

The following table discusses the development of Council’s service level performance and any associated cost 
or risk based consequences. 

 

Service Level Discussions 

Pathways are provided 
where they are 
reasonably required. 

Whilst Council is achieving the technical target associated with this service level, the 
development of a Principal Pedestrian Network will assist Council over the next 15 
years to both identify and prioritise all required new and upgrade pathways. 
Therefore, this shall assist Council in advancing the means by which Council delivers 
on this service level. 

Pathways will be safe to 
use. 

With Council’s adherence with the Municipal Road Management Plan inspections 
being over 99% on average, the performance of this service level is currently high. 
With regard to defects being mitigated within time, Council has been compliant 
approximately 76% of the time. Council shall; however, endeavor to complete all 
defect repairs and asset inspections within the prescribed time periods within 
Council’s Municipal Road Management Plan. 

Pathways are accessible 
by people of all abilities. 

The upgrade of all non-compliant sections of Council footpaths and shared paths is 
outside of the financial capability of Council. As sections of non-compliant pathways 
reach their natural end of life, upgrade of the section shall be considered. 
Evaluation of the suitability of the upgrade project shall have consideration for the 
risk imposed by the current arrangement, cost implications, community demand 
and the location of the site on Council’s functional hierarchy.  

Pathways are wide 
enough to prevent 
conflict between user 
groups. 

Due to the extensive amount of pathways which would need to be upgraded, 
current funding allocations do not allow for the timely upgrade of all non-compliant 
sections. Once these pathways reach an end of life condition, the 
renewal/replacement of the section of pathway will include an upgrade to widen 
the pathway to the minimum requirement as dictated by the relevant standards. 

Appropriate auxiliary 
assets are provided 
(lighting, rubbish bins, 
signage, etc.) 

Council is currently achieving this service level and intends to continue providing 
appropriate auxiliary assets for use on pathways. One key outcome of the Principal 
Pedestrian Network, which is currently in development, is the identification of new 
and upgrade works specifically relating to auxiliary assets (shelters, rest points, 
signage, lighting, bins, crossings, etc.). The completion of this project will further 
assist Council in delivering this service in the coming years.  

Road crossings allow 
pedestrians to move 
safely and easily. 

Following the identification of an under-service crossing a safety audit inspection 
shall evaluate the suitability of the site for an upgrade. Rationalising the upgrade of 
non-compliant sections shall include risk to safety, cost implications, community 
demand and the classification by functional hierarchy. 

 
 
 
 
 
 
 
 
 
 
 

Table 15: Service Level Consequences and Development 



Warrnambool City Council     Pathway Asset Management Plan  
  

4 FUTURE DEMAND 

4.1 Demand Forecast and Management Plan 

A crucial factor in planning for future community demands and technical requirements for infrastructure 
is to accurately understand how a wide variety of social, economic, environmental and technological 
changes will influence the operating environment. Furthermore, it is necessary to develop a plan to 
manage said changes appropriately. The following table lists various areas of potential change alongside 
their expected impacts and approach to management. 

 

 
Factor 

 

 
Description 

 
Expected Impact 

 
Management Plan 

 
 

Natural Environment 

Climate Change A notable risk is posed by climate 
change through increasing storm 
surges, sea level rise, ground level 
movement, groundwater changes, 
temperature and solar radiation and 
frequency and intensity of extreme 
rainfall events. 
 
 
 
 
 
 

Pathways will experience an 
increase in flood damage, increased 
structural and foundation damage 
through increased geotechnical 
effects and more generally an 
accelerated degradation of materials 
and structures through increased 
temperature and radiation effects. 
Pathways within floodplains will be 
exposed to increased risk of damage 
through more frequent and intense 
rainfall events. 

Continue to monitor developments 
in this space such that the projected 
climate change and effects on 
infrastructure may be accurately 
quantified. Appropriate measures 
may then be taken to account for 
these effects in asset management 
practices, infrastructure planning 
and material and design standards. 

 

Demographics and Land Use 

Increasing 
Dwelling Density 

One of the recommendations of the 
Warrnambool City-Wide Housing 
Strategy is that housing densities 
should be expected to increase in 
many parts of Warrnambool. 

Areas of increased housing density 
can be expected to have increased 
volumes of use on the Councils road 
and pathway network. 

Monitor population and pedestrian 
count data in developing areas 
alongside continuing to developing 
works programs with consideration 
of zonal requirements. 
 
Use the Housing Diversity Strategy 
(in development) to assist in the 
prioritisation and zoning of future 
pathways. 

Ageing 
Population 

Population forecasting indicates 
there will be increases in all age 
groups between 2011 and 2026. The 
largest proportional increase 
(relative to population size) will be 
in the 60 to 79 (43%) and 20 to 39 
age groups (20%) (Warrnambool 
City-Wide Housing Strategy). 

With a large relative proportion of 
the population moving into the 60 to 
79 age group an increased demand 
upon the pathway network may be 
expected.  

Continue to monitor age trends with 
a focus on potential infrastructure 
demand effects, alongside 
continuing to gather pedestrian 
count data. 

Population  
Changes 

Population in Warrnambool is 
currently increasing at an average 
rate of 0.9% per annum on average 
(Population data from the Australian 
Bureau of Statistics) 

An increased load on pathways 
assets can be expected proportional 
to the increase in population. 

Monitor population and pedestrian 
count data alongside continuing to 
develop works programs with 
consideration of population trends. 

City growth and 
development 

In accordance with Council’s 
adopted growth area structure 
plans, footpaths and shared paths 
will be constructed as growth areas 
develop. 

Over the coming 15 year period, 
over 20 kilometers of pathways are 
expected to be constructed in 
accordance with Council’s endorsed 
growth area structure plans. 

The construction of and planning for 
growth area footpath and shared 
path infrastructure is managed 
through the planning process. As 
handover of pathways occurs, this 
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asset management plan, alongside 
Council’s asset management system 
and processes becomes the primary 
means of management.  

 
 

 

 Technology                                                                                        

 Technology       
 Improvement 
 Utilisation 

Increases in available technology for 
the management, construction, 
design and maintenance of pathway 
infrastructure. 
 
 
 
 

 
 

Possible opportunities for cost 
savings across all fields involved in 
the service. 
  
Improvements in the structural       
integrity, life and aesthetics of 
pathways infrastructure. 
 
Improvements in asset management 
capability and data analysis. 

Continue to monitor developments 
in this space such that Council may 
adopt available new and improved 
technology in a timely manner with 
the vision of improving the 
operating environment of pathways 
infrastructure delivery. 

 

Finance and Economics 

Unit Rate Cost 
Changes 

Unit rate costs may potentially 
increase in rates larger than 
expected, or vice versa. 
 

Changes in unit rates will effect 
Council’s utilisation of renewal and 
capital expenditure. 

Conduct annual review of unit rates 
including benchmarking, project 
reviews and industry research. 

Economic effects 
on willingness to 
pay 

Potential strengthening/weakening 
of the macro-economy could 
potentially affect the willingness to 
pay of the community 
 

Shifting levels of willingness to pay 
within the community will create 
changes in service level demand. 

Continual and progressive 
community engagement 
surrounding service level 
requirements and associated costs. 

 
 

Refer to the action plan (Appendix 4) for a plan of progression and development of the management and 
control measures for the areas of impact.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table 16: Future Demand Forecast and Management

 
in the Plan 

 Table # Key Stakeholders in the Plan 
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5 RISK MANAGEMENT 
 
Integrating risk management practices within the system of asset management plays an important role in 
optimising the decision making of Council. In addition, planning for the risks involved with an asset is 
essential in providing appropriate levels of service. For more detail regarding Council’s` 

 

5.1 Risk Identification 

 

Event Cause Area of Impact Controls 
Pedestrian fall   Joint misalignment from trees 

 Rough uneven surface 

 Ground movement 

 Inappropriate, missing signage 

 Path edge drop off 

 Slippery surface, water 

 Defective service pits 

 Vegetation intrusion 

 Misuse of, or inattention during, the 
use of pathways.  

Public health & 
safety 

 Defect inspection frequency 

 Defect intervention 

 Pathway material selection 

 Street lighting 

Collision with 
overhanging limbs 

 Overgrown vegetation 

 Misuse of, or inattention during, the 
use of pathways. 

Public health & 
safety 

 Maintenance inspection and 
works programming 

 Local laws notice procedure 

 Municipal Road Management 
Plan Intervention 

Conflict with vehicle   No path present walking on road
[1]

 

 Turning traffic at intersections 

 Turning and exit traffic at properties 

 Inappropriate, missing signage 

 Misuse of, or inattention during, the 
use of pathways. 

Public health & 
safety 

 Level of service for provision 
of path appropriate for level 
of use 

 Tree planting policy 
addresses type and location 

 Road safety audits 

Damage from 
unauthorised vehicle 

 Building construction traffic
[1]

 Financial & 
Reputational 

 Pre-inspection of building 
works and follow up 

 Asset protection permits and 
local laws processes 

Deterioration of 
Financial 
Sustainability 

 Continued gap between required 
renewal expenditure and funding 
allocation. 

 Unsustainable growth of pathway 
assets under Council management 

Financial & 
Reputational 

 Policy development for 
appropriate renewal and 
maintenance allocation 

 Long Term Financial Plan 
and Strategic Resource Plan 

Conflict between 
pedestrian and 
bicycle users on 
shared paths 

 Inadequate signage, road marking 

 Poor design 

 Misuse of, or inattention during, the 
use of pathways. 

Public health & 
safety 

 Signage 

 Design standards appropriate 
for level of use 

 
 
Refer to the Infrastructure Risk Register for pathways for more information (Appendix 1)  
[1]: The following r isks have been identif ied as unacceptable and are referred to the action plan for further development.  
 -  Confl ict with vehicle, where the lack of pathway and frequent pedestrian use puts pedestrians in confl ict with vehicles.  
 -  Major injury aris ing from damage caused by unauthorized  heavy vehicles.     

 
 
 
 
 

Table 17: Risk Identification and Control 
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5.1.1 Risk Evaluation and Control Development 

The risk register in Appendix 1 of this document identifies two “unacceptable risks” in the delivery and 
management of pathway infrastructure, they are the following: 
 

 Pedestrian injury caused through conflict with a vehicle, where the lack of a pathway, high 
pedestrian demand and the abutting traffic environment puts pedestrians at significant risk. 

 Major damage to pathway infrastructure caused by unauthorized heavy vehicles.    
 

The development of further controls for these risks is referred to the action plan of this document where 
each risk which has been currently identified shall be further evaluated for opportunities to introduce 
management processes and controls which shall reduce Council’s overall exposure to risk.  

5.2 Asset Criticality 

Critical assets are those which would result in a high consequence of failure. As such, Council 
understands the importance of identifying critical footpaths and shared paths, to the effect that 
maintenance, investigative and capital expenditure plans may be refined in light of critical areas. In 
the event that pathway sections fail, critical assets shall be prioritised for treatment. 
 
The table below summarises the pathways which hold in them the implication of high consequence 
of failure along with the appropriate actions that Council will make to minimise the risk of such 
failures occurring. 

 

5.2.1 Critical Assets 

Description  
Assets with high consequence 

(Major or Catastrophic) of failure 
Area of Impact Actions to Address Critical Assets 

 

 Category 1 pathway 
sections which provide 
direct access to key 
facilities. 

 Category 1 and 2 paths 
on streets with a 
pathway on one side 
of the street only.  

 

Customers & 
community 

 Greater consideration in renewal 
programs. 

 Higher level of service within 
Council’s Road Management Plan. 

Refer to appendix 3 
for an illustration of 

the pathway 

 

 
 
 
 
 
 
 
 
 
 
 

Table 18: Asset Criticality 
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6 LIFECYCLE MANAGEMENT PLAN 
 

6.1 Background Data 

Pathway asset data is collected, maintained and presented for inclusion within this Asset 
Management Plan by the Strategic Asset Management team. 

6.1.1 Asset Quantities 

Asset Component Length  Area 

Concrete Pathways  283 km 431,197 m2 

Gravel Pathways  21 km 60,692 m2 

Asphalt Pathways 1 km 2,478 m2 

Spray Sealed Pathways  18 km 59,574 m2 

Paved Pathways  2 km 4,548 m2 

Timber Pathways  3 km 6,578 m2 

Total 328 km  565,067 m2 

 
 
Note: Quantities are correct only at the time of the development of this plan. Up to date information is obtained from the asset 

register. 

6.1.2 Asset Ages  

Council’s pathways which are operational today hold a wide range of ages, extending to over 70 years. 
The graph below provides an illustration of the amount of pathways constructed within each five year 
period. It may be seen that over the past 15 years Council has acquired approximately 60,000 m2 in gravel 
pathways (included within “other” below), largely due to the construction of the rail trail and also the 
Moore St and Koroit Street gravel pathways. 

 Figure 2: Asset Age Distribution 

Table 19: Asset Overview 
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6.1.3 Current Issues in Pathway Management 

 

Issue Comment 

Structural failures, damage and 
misalignments. 

 Resulting from movement and breakages in the path structure 
caused by tree roots, thermal expansion and subsidence of service 
authority trenches. 

 Resulting from misuse by vehicles using the path, etc. that cause 
structural failures and tripping hazards. 

Informed hand-over procedures 

 A policy is required to ensure that maintenance funding is 
allocated for newly acquired footpaths and shared paths. 

 Will require more emphasis on inspections to ensure prescribed 
standards are met in both design and works as constructed. 

Streets within the municipality’s 
urban environment that do not 
have a footpath. 

 Gaps in the network are identified in the Sustainable Transport 
Strategy and shall be prioritised through the development of 
Council’s Principal Pedestrian Network. 

Large amount of structural and 
serviceability failure expected in 
the coming 15 years. 

 Approximately 35% of Council’s pathways will reach “end of design 
life” in the coming 15 years. 

 Approximately 60% of Pathways are in condition 3, where 
deterioration to condition 4 warrants consideration for renewal 
intervention. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table 20: Current Pathway Issues 
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6.1.4 Asset Capacity/Performance 

The following table lists the assets which are not meeting their service level requirements. The upgrade of 
these assets may be evaluated with consideration for the project’s cost, associated risk, community 
demand and the assets current condition.  

 

Level of Service 
Measure 

(import directly from 
Levels of Service) 

Level of Service 
Target 

(import directly from 
Levels of Service) 

Current Assets Under-
Capacity/Performance 

Comment/Action 

Pathways are 
provided where 
they are 
reasonably 
required 

2 km of 
new/upgrade paths 

constructed 
annually 

 

The Sustainable Transport Strategy 
lists Council’s pathway projects 
which are identified as being 
required. The Principal Pedestrian 
Network will assist in developing a 
prioritised list of projects for future 
works. 

4.7km of pathways were 
constructed last financial year. 

 
Further development of the 
Principal Pedestrian Network is 
currently waiting on funding. 

Pathways will be 
safe to use 

100% compliance 
with the Municipal 
Road Management 

Plan inspection 
frequencies and 
response times  

o No assets are currently non-
compliant with the Municipal 
Road Management Plan in 
relation to routine inspections. 

o The sections of pathway which 
are currently non-compliant 
with Council’s Municipal Road 
Management Plan are logged 
within Council’s Asset 
Management System. 

o Presently, all assets have been 
inspected in accordance with 
the Municipal Road 
Management Plan.  

o Council shall endeavor to 
ensure 100% compliance in 
responses to pathway defects. 
Based on the information in 
this Plan, that shall require 
additional maintenance 
funding. 

Pathways are 
accessible by 
people of all 
abilities.    

100% compliance 
with relevant 

design standards 
and guidelines. 

Performance is yet to be evaluated, 
as monitoring processes are 
developed, Council may identify 
and prioritise under-performing 
assets. 

The development of the 
Warrnambool Principal Pedestrian 
Network shall assist Council in 
identifying and prioritising non-
compliant sections. 

Pathways are wide 
enough to prevent 
conflict between 
user groups 

100% compliance 
with Austroads 
“Guide to Road 

Design – Part 6A – 
Pedestrian and 
Cyclist Paths”. 

Shared Paths: 

 4,959 meters (length) of shared 
paths with non-compliant widths. 

  
Footpaths: 

 10,728 meters (length) of footpaths 
with non-compliant widths. 

Upgrade of pathway sections shall 
form part of renewal projects at 
their end of life. 

Appropriate 
auxiliary assets are 
provided (lighting, 
signage, etc.) 

Less than 10 
complaints per 
year regarding 

pathway lighting, 
signage etc. 

Performance is yet to be evaluated, 
as monitoring processes are 
developed, Council may identify 
and prioritise under-performing 
assets.  

The development of the 
Warrnambool Principal Pedestrian 
Network shall assist Council in 
identifying auxiliary asset 
requirements. 

Road crossing 
allow pedestrians 
to move safely and 
easily 

Number of 
road/pathway 
safety audits 
undertaken. 

Performance is yet to be evaluated, 
as monitoring processes are 
developed, Council may identify 
and prioritise under-performing 
assets. 

The development of the 
Warrnambool Principal Pedestrian 
Network, alongside road/pathway 
safety audits, shall assist Council 
in identifying road crossing 
enhancement projects. 

 
 
Identified assets are referred to the New and Upgrade Plan and Financial Summary for consideration in 
the Long Term New and Upgrade Works Program. 

 

Table 21: Asset Capacity and Performance 
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6.1.5 Asset Condition 

Condition Monitoring                                                                    

Warrnambool City Council updates its pathways condition data  typically every 4 years (with the last 
condition audit being in April 2013). These condition audits assist in achieving the following goals of asset 
management: 
 

 To confirm or establish asset inventory 

 To develop a plan for segment replacement/rehabilitation 

 To identify long-term condition trends which guide strategies for optimising the performance of 
the pathway network 

 To monitor the performance of the pathway network relating to agreed service levels. 
 
During the audit, each pathway segment is assigned a rating using a 5-level system, of which, the 
following criteria acts as a general guide: 
 

Condition Rating Description 

1 (New/Very good) The pathway is in ‘as new’ condition and therefore no intervention is warranted. 

2 (Good) 
 

Some minor defects or concerns with the pathway segment, however nothing is 
significant in nature or extent. 

 
3 (Fair) 

Some moderate defects or concerns with the pathway segment, some of these may 
be appropriate for planned or immediate maintenance. 

 
4 (Poor) 

Pathway defects are significant and the segment is no longer considered to be 
providing an acceptable level of service. Segment requires significant 
renewal/rehabilitation. 

5 (Very poor) Pathway has significant defects in both severity and extent, such that the pathway is 
not useable. Segment requires full replacement. 

 

 

 

 
 

 

 

 

 

 

 

 

Table 22: Condition Criteria Description 

Condition 2 “Good” Condition 3 “Fair” 

Condition 4 “Poor” Condition 5 “Very Poor” 

Condition 1 “Very Good” 

Acceptable Conditions: 

Unacceptable Conditions: 
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Asset Condition Profile 

The chart below illustrates the condition breakdown of Council’s pathways. It may be seen that the 
majority of Council’s pathways are in “fair” condition and approximately 5% of Council’s pathways are in 
the “poor” or “very poor” condition, which does not meet the set levels of service and is hence above 
intervention. 

6.1.6 Asset Valuations and Useful Lives 

 

Pathway Type 
 

  

Total Valuation       

Replacement 
Value[1] 

 

Written 
Down 

Value[2] 

Accumulated 
Depreciation[3] 

 

Annual 
Depreciation[4] 

 

Asset Type 
Physical Life 

(years) 

Asset 
Type % of 

Value 

Concrete Pathways $41,255,337 $24,554,684 $16,700,653 $687,589 60-80 89.2% 

Gravel Pathways $1,409,433 $603,145 $806,288 $93,962 15 3.0% 

Asphalt Pathways $99,520 $58,802 $40,718 $3,317 30 0.2% 

Spray Sealed 
Pathways 

$1,457,647 
$592,581 

$865,066 $72,882 20 3.2% 

Paved Pathways $308,511 $192,659 $115,852 $4,747 65 0.7% 

Timber Pathways $1,713,061 $881,027 $832,034 $85,653 20 3.7% 

Totals $46,243,509 $26,882,898 $19,360,611 $948,150 15-65 100% 

 
 

[1]: Replacement Value – The cost incurred to acquire an equivalent new asset on the reporting date. 
[2]: Written Down Value – The replacement cost of an asset less, where applicable, accumulated depreciation to reflect the 
already consumed economic benefit of the asset. 
[3]: Accumulated Depreciation – The total cost incurred, at the reporting date, through the consumption or expiration of future 
economic benefits of the asset.  
[4]: Annual Depreciation – Annual depreciation is the cost of an asset incurred through depletion of future economic benefits over 
a year. 

Figure 3: Asset Condition Profile 

Table 23: Current Asset Valuation 

5.3% 

29.1% 

60.6% 

4.6% 

0.4% 

Condition 1 - "Very Good"

Condition 2 - "Good"

Condition 3 - "Fair"

Condition 4 - "Poor"

Condition 5 - "Very Poor"
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6.2 Maintenance and Operations Plan 

Maintenance and Operations works are undertaken by the Depot Operations team on behalf of 
the Infrastructure Management team. 

6.2.1 Operations Programs  

Council undertakes pathway operational activities in-house by trained staff members in conjunction with 
pathway maintenance activities. Council’s operational program includes routine maintenance inspections 
and pathway sweeping. 
 
Pathways within the CBD of Warrnambool are swept mechanically to ensure that pathways remain safe 
and relatively free of loose stones, dirt, litter or any other debris. In addition to assisting in creating a safe 
environment for pedestrians, pathway sweeping supports Council’s drainage network in operating 
efficiently and ensures that pedestrian areas within the CBD are maintained at a high level of amenity. 

6.2.1.1 Pathway Inspections 

 

Maintenance Inspections 
 
Council’s maintenance inspections are undertaken in accordance with the Municipal Road Management 
Plan, meaning that Council’s inspection officer shall identify pathway defects which fall below the 
standard prescribed within the Plan. As such, the Municipal Road Management Plan guides the levels of 
service Council provides with regard to footpath and shared path maintenance. 
 
Council may also complete maintenance inspections of pathways if prompted by an incident or by a 
concern raised via a customer request. The details of maintenance inspections are further explained in 
the table below: 

 

Inspection 
Type  

Defects Recorded Frequency Responsibility 

Routine 
Footpath 
Inspection 

Refer to Council’s Municipal Road Management Plan 

Request 
Inspection 

In response to customer or user request. 
As required Asset Inspector 

Incident 
Inspection 

Nature of, and any defect that may have contributed to 
the incident, brief description of the location of the 
incident, date, time and prevailing weather conditions at 
which the incident occurred, and any other information 
that may be deemed to be applicable. 

As required Asset Inspector 

 

Condition Inspections 

Condition inspections on Council’s Pathways are undertaken typically every 4 years and are the 
responsibility of the Strategic Asset Management Coordinator. These inspections differ from defect 
inspections in that they aim at evaluating the status of the overall pathway network, providing data to 
discern any trends arising within the network and to guide long term strategic planning for pathway 
assets.  
 

  

Table 24: Defect Inspection frequency and Responsibility 
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6.2.2 Maintenance Programs 

6.2.2.1 Reactive Maintenance 

Council conducts reactive maintenance in accordance with the Municipal Road Management Plan. The 
Plan details Council’s policies and standards relating to road and pathway management including 
inspection frequencies, defect intervention standards and defect response times.  
 
Reactive maintenance works may be triggered by: 
 

 Reactive inspections following a customer request, 

 Routine inspections in accordance with the Municipal Road Management Plan, 

 Inspections following an incident on Council’s pathways. 

6.2.2.2 Prioritisation of Maintenance Works 

 

Priority Description Action 

1. Urgent 

Where the inspection reveals a change 
or fault that represents an immediate 
threat to the safety of the 
public/structure or exceeds any 
nominated intervention level 

- Refer to Intervention Standard and 
response in the Municipal Road 
Management Plan. 

- For assets not covered under the 
Municipal Road Management Plan, 
works are undertaken using the RMP 
as a guide. 

2. Intervention 

Where the inspection reveals a change 
or fault that may constitute a threat to 
the safety of the public or exceeds any 
nominated intervention level 

- Refer to Intervention Standard and 
response in the Municipal Road 
Management Plan. 

- For assets not covered under the 
Municipal Road Management Plan, 
works are undertaken using the RMP 
as a guide. 

3. Programmed 

In assessing the priority of programmed 
maintenance works, a works program 
shall take into account: 

 Extent 

 Severity 

 Component 

 Hierarchy 

 Public safety 

 Work efficiency 

Works shall be undertaken at such a time 
taking into account a number of factors 
including condition, safety, and impact 
on the public. 

 

6.2.2.3 Maintenance Standards and Specification 

Maintenance activities are undertaken to a standard that retains or returns the asset to a safe, useable, fit 
for use condition. 

  

Table 25: Maintenance works Prioritisation 
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6.2.3 Maintenance and Operations Budget 

Maintenance and Operations activities listed in the general ledger for the year (16/17) are: 

 

Activity Amount 
Percent 

of Budget 
% of Paths 

Treated  
% of Assets over 

Intervention 
Budget per 

km 
Budget 
per m2 

Maintenance Budget 

Concrete 
Footpath 
Grinding 

$ 27,448.00 
27% 76.3% 67% $96 6c 

Sealed 
Footpath 
Maintenance 

$ 5,198.00 
5% 10.9% 19% $1,860 57c 

Sealed 
Footpath 
Reseal 
Program 

$ 30,158.00 

30% As above As above As above As above 

Gravel Path 
Maintenance 

$ 23,682.00 
23% 10.7% 14% $1,638 58c 

Rail Trail 
Maintenance 

$ 15,621.00 
15% As above As above As above As above 

Total $ 102,107.00 100% - - - - 

Operations Budget 

Pathway 
Sweeping 

$ 132,419.00 
100% - - - - 

Total $ 132,419.00 100% - - - - 

 
 
It is evident through the declining condition of sealed and gravel pathways that the maintenance budgets 
and the resulting maintenance programs are not adequate to prevent reduced service level provision.  
 
Using the maintenance figures provided in “Guide to Bicycle and Shard Path Selection – Using Whole of 
Life Cycle Cost” (adjusted for Warrnambool City Council unit rates) the required maintenance costs for 
gravel pathways and sealed pathways is approximately $1.45 per m2 per year and $1.19 per m2 per year 
respectfully. Council manages a total of 62,054 m2 of spray sealed and asphalt pathways and 60,692 m2 of 
gravel pathways, corresponding to maintenance budget requirements of $73,844 and $88,003 
respectfully (a net increase of approximately $90,000 to the total of existing maintenance budgets). 
 
An increase in the sealed footpath reseal program, sealed footpath maintenance, gravel path 
maintenance and the rail trail maintenance budgets, to account for the funding calculations above, would 
provide appropriate maintenance for Council’s pathways. The pathway sweeping and concrete footpath 
grinding budgets will need to be monitored further to accurately gauge the suitability of their allocations.  

6.3 Renewal Plan 

Renewal involves the replacement or rehabilitation of an existing asset. Generally speaking, Council 
renews its footpaths and shared paths when they no longer fulfill the required service standard for the 
community. Generally, Council considers that a section of pathway is no longer performing at the 
required standard when the section has a condition which is “poor” or “very poor”. Council’s renewal 
projects are formulated both reactively (through routine maintenance inspections or customer requests) 
and proactively (through available condition, function and capacity data). 
 
 

Table 26: Maintenance Activities and Budget 
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6.3.1 Renewal Capital Works Program and Priority Ranking 

 

Renewal Program 
 
Appendix 5 of the Plan illustrates all of the sections of pathway which warrant renewal intervention. Due 
to pathway condition data being scheduled for revision, it must be noted that a limitation exists in 
achieving an accurate and optimal renewal program.  

 
Council does not currently have a formal long term renewal plan for Council’s pathways, nor does Council 
pro-actively resurface or rehabilitate Council’s asphalt and spray sealed pathways (with respect to their 
useful life), including those found within the Central Business District. Over the coming years, Council shall 
endeavor to formulate a rolling long term program for the renewal of Council’s pathways with regard for 
their required amenity, condition and functionality. 

 

Renewal Program Priority Ranking 
 
During the formulation of any renewal works concerning pathway assets, the following criteria are 
considered in generating an appropriately ranked list of projects. 

 

Criterion 

 

Condition 

Condition 1 – Very good 

Condition 2 – Good 

Condition 3 – Fair 

Condition 4 – Poor 

Condition 5 – Very poor 

 

Function / Capacity 

Path width > 1.2m (Footpaths) 

Path width > 2.5m (Shared paths) 

Path width < 1.2m (Footpaths) 

Path width < 2.5m (shared paths) 

 
Location (Functional Hierarchy) 

Category 1 

Category 2 

Category 3 
 

Failure Extent 

Small – 2 or less bays 

Medium – 2 to 6 bays 

High  - 6 + bays 

 

 
 
 

Table 27: Renewal Program Priority Ranking 
Weightings 
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Renewal Requirement 

The graph below details year by year the required funds to fully meet pathway renewal demand such that 
Council maintains existing service levels. The first year of the graph includes the existing backlog of 
renewal works which have not been funded in prior years. These backlog projects include a range of 
different projects, from isolated sections of poor condition path across the city to several whole blocks of 
poor condition path within the CBD. (E.g. Kepler Street between Koroit and Timor)   

 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

Figure 4: Pathways Renewal Requirement 
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6.3.2 Future Renewal Costs 

Council’s rates below have been developed through the analysis of contract rates, guidance documents 
and benchmarking with other similar Council’s rates.  

 

 
 
 

The figures above demonstrate that concrete pathways (125mm w Reo) provide the best financial result 
for Council over the life of all pathway assets. Council should, as a result of this analysis, require all new 
pathway assets to construct to this standard and investigate the suitability of upgrading non-concrete 
pathways. In addition to providing a cost effective solution, concrete provides a smooth surface which has 
long term durability, low maintenance requirements, fast installation but also allows for an opportunity to 
integrate the pathway with the environment at a high level with innovations such as coloured concrete. 
 
Asphalt and spray seal pathways are approximately 40% more expensive to construct and maintain over 
their lifecycle in comparison to concrete pathways with respect to their lower life and substantial 
maintenance requirements. 
 
Gravel pathways have almost the highest lifecycle cost second only to bluestone pathways, coming in at 
50% more than the total cost of concrete pathways. Gravel pathways require a large investment in 
maintenance due to their susceptibility to rapid environmentally caused failure. Council’s current 
allocation for gravel path maintenance does not effectively account for this characteristics of gravel paths 
(refer to the figures detailed in section 6.2.3). This is further supported through gravel pathways relative 
condition with concrete pathways, 2.8 and 2.5 respectively, and the images of gravel pathways below 
(which are all relatively new).  
 

 

Asset Component Renewal Rate Maintenance Cost Useful Life Lifecycle Cost 

Concrete Pathways 
(125mm w Reo) 

$146.00 /m2 3 cents per m2 per year 80 $1.86 per m2 per year 

Concrete Pathways 
(75mm no Reo) 

$93.00 /m2 6 cents per m2 per year 50 $1.92 per m2 per year 

Brick Pathways $120.00 /m2 6 cents per m2 per year 45 $2.72 per m2 per year 

Asphalt Pathways $42.00 /m2 $1.19 per m2 per year 30 $2.59 per m2 per year 

Sealed Pathways $28.00 /m2 $1.19 per m2 per year 20 $2.59 per m2 per year 

Gravel Pathways $20.00 /m2 $1.45 per m2 per year 15 $2.78 per m2 per year 

Bluestone Pathways $542.00 /m2 Negligible 65 $8.33 per m2 per year 

Table 29: Asset Renewal Unit Rates 

Table 28: Pathways Whole of life Costs 
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6.3.3 Renewal Funding 

The following renewal funding allocations have been sourced from the Long Term Financial Plan 
with additions being made to account for the pathway renewal component of the City Centre 
renewal project. 
 

Year LTFP Renewal Funding City Centre Project Pathway 
Renewal 

Total 

2017/2018 $296,000.00 $107,000.00 $403,000.00 

2018/2019 $303,400.00 $170,000.00 $473,400.00 

2019/2020 $310,985.00 $0 $310,985.00 

2020/2021 $318,760.00 $0 $318,760.00 

2021/2022 $326,729.00 $0 $326,729.00 

2022/2023 $334,897.00 $0 $334,897.00 

2023/2024 $343,269.00 $0 $343,269.00 

2024/2025 $351,851.00 $0 $351,851.00 

2025/2026 $360,647.00 $0 $360,647.00 

2026/2027 $369,663.00 $0 $369,663.00 

2027/2028 $378,905.00 $0 $378,905.00 

2028/2029 $388,378.00 $0 $388,378.00 

2029/2030 $398,087.00 $0 $398,087.00 

2030/2031 $408,039.00 $0 $408,039.00 

2031/2032 $418,240.00 $0 $418,240.00 

 

6.3.4 Renewal Gap 

The following graph illustrates the cumulative renewal gap of Council’s pathway assets. A renewal gap is 
the difference between what Council is required to spend on renewal projects to maintain pathway 
service levels and what Council actually spends. The renewal gap will grow in a cumulative fashion from 
year to year with consideration of the gap from that respective year and the backlog of projects from the 
previous year. 

Figure 5: Pathways Cumulative Renewal Gap 

Table 29: Pathways Renewal Funding 
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The following factors have a critical influence on the renewal gap; 

 The condition of pathways and the rate of condition decline (maintenance has an impact on this) 

 The levels of service to be provided, including renewal intervention levels. 

 Funding provided through the budget and long term financial plan 

 Renewal requirement and the actual cost of renewal  
 
The graph above highlights that based on current information the current backlog of unfunded, poor 
condition footpaths requiring replacement will increase from $912,000 to more than $6,000,000 over the 
next 15 years.   

6.3.5 Asset Renewal Sustainability 

The table below presents a number of asset renewal sustainability figures. These figures provide Council 
with a means of quantifiably monitoring the long term sustainability of Council with regard to the renewal 
of pathway infrastructure.  
 
To achieve a sustainable level of funding, Council would aim to fund renewal at the same rate as assets 
are consumed (deteriorated). A report by the Victorian Auditor-General’s Office entitled “Asset 
Management and Maintenance by Councils” discussed the growing concern with Council’s being unable 
or unwilling to address the renewal requirements of key existing community infrastructure, including 
pathways. 
 
Spending on existing assets is not keeping pace with the consumption of these assets. Audited councils are 
not able to meet existing asset renewal requirements, resulting in cumulative renewal gaps growing every 

year. This situation is likely to adversely impact the condition of assets, service levels and councils’ long-
term financial sustainability (Victorian Auditor-General’s Office, 2014). 

 

 

Consumption/Renewal Factor 2016/17 Target 

Asset Consumption  (
𝐴𝑠𝑠𝑒𝑡 𝐷𝑒𝑝𝑟𝑒𝑐𝑖𝑎𝑡𝑖𝑜𝑛

𝑅𝑒𝑝𝑙𝑎𝑐𝑒𝑚𝑒𝑛𝑡 𝑉𝑎𝑙𝑢𝑒
) 2.05% N/A 

Asset Renewal  (
𝑅𝑒𝑛𝑒𝑤𝑎𝑙 𝑒𝑥𝑝𝑒𝑛𝑑𝑖𝑡𝑢𝑟𝑒

𝑅𝑒𝑝𝑙𝑎𝑐𝑒𝑚𝑒𝑛𝑡 𝑉𝑎𝑙𝑢𝑒
) 0.80% 2.05% 

Amount of Asset Depreciation Funded 38.7% 100% 

 
 
 
Asset consumption is dictated by the dimensions of the pathway network and therefore there are limited 
opportunities for Council to lower the rate at which pathway infrastructure is consumed. Asset renewal is 
controlled by the amount of funding allocated towards pathway renewal and can be adjusted. 
 
When the rate at which assets are renewed (asset renewal) is greater than or equal to the rate of asset 
consumption, Council is successful in treating an acceptable amount of assets to maintain the existing 
service levels. Given that the figures below suggest that Council’s pathway assets are being consumed at 
rates significantly larger than the rate that Council is renewing pathways, this may be taken as evidence 
that pathway service levels are deteriorating. 
 
 
 
 
 
 
 

Table 30: Asset Consumption/Renewal Factors 
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6.4 New and Upgrade Plan 

Provision of new or upgraded works fall into the following categories depending upon the extent and type 
of works: 

 Council funded, or  

 Developer funded as part of subdivisional development, or 

 Contribution to the cost by either the developer and/or Council, or 

 Contribution to the cost by property owners in accordance with special charge schemes. 
 
Where possible, developers of new subdivisions are required, as part of the development approvals 
process, to provide the pathway infrastructure to the standard appropriate for that development. 
 
In addition, as Council acquires new assets through the subdivision development process it is important 
that the consequential costs (i.e. maintenance and operational works) are established and allowed for in 
future budgets. Alternatively, Council may decide to not allocate additional funds for the treatment of 
new assets and accept a reduction in levels of service. 
 
New and Upgrade programs may be identified from: 
 

 A relevant Service Strategy,  

 Current issues discussions, 

 Under-capacity/function analysis,  

 An assessment of future demand, and 

 Risk assessments. 
 

Council typically acquires pathway assets through both the sub divisional and development process and 
the creation of a new pathway or shared path when a gap in the network has been identified. Council’s 
suite of strategic planning documents details plans for the provision of approximately $5,720,000 (over 
25km) of pathways, the projects included in this figure are provided in the table below. 
 
The Sustainable Transport Strategy lists a total of approximately $12,850,000 (over 65km) of pathways 
which have been identified as required to assist the overall connectivity of the pathway network. Timing 
the construction of these projects is; however, dependent on resource allocation and is unlikely to be 
completed entirely over the coming 15 years.  
 
As Council acquires new assets, it is important that the consequential costs (i.e. maintenance and 
operational works) are established and allowed for in future budgets. Alternatively, Council may decide to 
not allocate additional funds for the treatment of new assets and accept a reduction in level of service. 
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6.4.1 Future New and Upgrade Pathway Projects 

 

Asset 
Project/Program 
Identified/source 

Timing Project Cost[2] Project Cost to 
WCC 

Shared pathway network along the 
North of the Merri floodplain (2.5m 
wide concrete, approx. 6.85km length) 

North of the Merri 
Structure Plan 

2028/29 completion 
(to be confirmed) 

$1,198,750.00 $0[1] 

Shared loop path along Merri River 
(2m wide concrete) 

North Dennington 
Structure Plan 

2025/26 completion 
(to be confirmed) 

$918,720.00 $0[1] 

Shared pathway connecting public 
open space / Merri River floodplain to 
community facilities (3m wide 
reinforced concrete) 

North Dennington 
Structure Plan 

2025/26 completion 
(to be confirmed) 

$429,000.00 $0[1] 

2.5m concrete shared pathways 
located within open space, linear 
reserves. Approx. 3250m in total. 

Warrnambool Eastern 
Activity Centre Structure 
Plan[4] 

To be confirmed $455,000.00 $0[1] 

Dales Road construction – shared path 
(2.5m) between Horne Road and 
Gateway Road. 

Warrnambool Eastern 
Activity Centre Structure 
Plan[4] 

To be confirmed $367,500.00 $0[1] 

Dales Road/ Horne Road intersection 
pathways and DDA compliant 
pram/wheelchair crossing 

Warrnambool Eastern 
Activity Centre Structure 
Plan[4] 

To be confirmed $58,400.00 $0[1] 

Raglan Parade and proposed 
north/south road next to Glynbeudy 
street and  

Warrnambool Eastern 
Activity Centre Structure 
Plan[4] 

To be confirmed $84,700.00 $0[1] 

Horne Road upgrade from Dales to 
Raglan – Shared path (2.5m) 

Warrnambool Eastern 
Activity Centre Structure 
Plan[4] 

To be confirmed $196,000.00 $0[1] 

Open space shared path link – (2.5m) 
concrete 

Northern Edge 
Development Plan 

To be confirmed $352,000.00 $0[1] 

Concrete footpaths (1.5m) on both 
sides of the road (entire estate). 

Northern Edge 
Development Plan 

To be confirmed $1,655,500.00 $0[1] 

Concrete footpaths (1.5m) on both 
sides of the road (entire estate). 

Coastal Hopkins River 
Structure Plan 

To be confirmed 
Cost currently 
unavailable 

$0[1] 

Shared Path network (2.5m) concrete. 
Coastal Hopkins River 
Structure Plan 

To be confirmed 
Cost currently 
unavailable $0[1] 

Pathways acquired as a result of 
regular sub-divisional works 

Planning requirements Ongoing   

New and upgrade projects identified 
in the Sustainable Transport Strategy[6] 
and Open Space Strategy and 
prioritised in the Principal Pedestrian 
Network (under development) 

Sustainable Transport 
Strategy & Principal 
Pedestrian Network 

Timing of projects is 
dependent on 
budget allocation. 

$12,853,732.00 $12,853,732.00[2] 

Total   $18,569,302.00[5]  $12,853,732.00[2] 

 
 
 
[1]: The total cost of these projects shall be funded fully by external parties in accordance with the relevant Development Contribution Plans. 
[2]: Given that detailed costing are yet to be determined, the costs provided are indicative only. 
[3]: The new and upgrade projects which are identified and prioritised in the principal pedestrian network shall be included here in more detail 
(include costing) following the completion of the project. 
[4]: The Warrnambool Eastern Activity Precinct Plan is yet to finalised; therefore, the projects and figures provided are indicative only. 
[5]: Disregarding the Coastal Hopkins River Structure Plan project costs, which are currently unavailable. 
[6]: The Sustainable Transport Strategy lists a total of approximately 65km of pathways which have been identified as required to assist the overall 
connectivity of the pathway network. Timing the construction of these projects is; however, dependent on resource allocation and is unlikely to be 
completed entirely over the coming 15 years.  
 
 
 
 
 
 

Table 31: Future New and Upgrade Projects 
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Principal Pedestrian Network 
 
Warrnambool City Council is in the initial stages of developing a Principal Pedestrian Network, the staging 
of which is dependent on funding. The project aims at identifying strategic routes where footpaths and 
shared paths are required, alongside other related fittings and assets. The Principal Pedestrian Network, 
when completed, will provide a foundation for developing Council’s new and upgrade project plan. 

6.5 Construction Standard 

Council requires all pathways being constructed (or renewed) to be designed and constructed in 
accordance with the Infrastructure Design Manual. Refer to the IDM for the full set of design standards 
and conditions, alongside the associated standard drawings. 
 
The following table details the relevant key standards: 
 

Classification Construction Standard 

Footpaths (all categories)  2.0m width required in commercial areas and 1.5m width 
required in residential areas. 

 125mm thick (25 Mpa) concrete in residential areas w SL72 mesh 
placed centrally. 

 150mm thick (32Mpa) concrete in commercial areas w SL72 mesh 
placed centrally. 

Shared Paths (all categories)  Design to be in accordance with Austroads Guide to Road Design 
Part 6A: Pedestrian and Cyclist Paths (Minimum width being 2.5m). 

 

6.6 Disposal Plan 

In order to achieve a holistic approach for infrastructure financial sustainability, Council must ensure that 
resources are not spent on maintaining or renewing assets which no longer serve a genuine community 
demand. Disposal of assets, therefore, serves as a tool for achieving optimal use of the available 
resources. Pathway infrastructure is generally considered to be essential to the connectivity of 
Warrnambool’s transport and recreation needs, therefore demand for disposals is usually low. Council 
shall; however, endeavor to evaluate the community demand for pathway assets upon their end of life in 
order to ascertain if an overall benefit is provided to the community by allocating funds to conduct 
renewal works. 
 
The disposal of pathways infrastructure may occur under the following conditions: 
 

 A request is made by the community which is approved by Council; 

 Following a study of demand, it is demonstrated that an asset receives low or no usage and thus 
continual expenditure on maintaining the asset is not justified; or 

 An asset is handed over to a private interest or other authority. 
 
Currently no pathway infrastructure is planned for disposal. 
 
 
 
 
 
 
 
 
 

Table 32: Pathways Construction Standard 
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7 FINANCIAL PLAN 
 

7.1 Current Financial Position 

To achieve improved asset management outcomes, a sustained commitment to the provision of adequate 
funding for asset renewal, maintenance and new and upgrade works is required. The funding targets 
necessary to deliver sound asset management for the next five years based on the financial model are 
summarised in the tables below. 

7.1.1 Current Asset Valuations 

The tables below present a summary of the overall asset quantities and valuations of Council’s pathway 
infrastructure.  

 
Latest Survey Valuations 
 

Asset 
Description 

Total 
Quantity 

Weighted 
Av. Asset 
Condition 

Av. 
Asset 
Life in 
Years 

Replacement 
Value 

Written 
Down Value 

Accumulated 
Depreciation 

Annual 
Depreciation 

Date of 
Condition 
Assessment 

Pathways 328 km 2.49 (Fair) ≈55 $46,243,509 $26,882,898 $19,360,611 $948,150 April 2013 

 
 
[1]: For definitions see notes for table 23 on page 35.  
 

7.1.2 Current Levels of Renewal Expenditure and Depreciation  

Current Renewal Expenditure vs. Average Long-term Demand 
 
The following table compares, over the coming 15 year period, the average amount of annual funding 
with depreciation and the total renewal requirement. These figures demonstrate that the allocations 
made in Council’s Long Term Financial Plan account for less than half of the required funds for pathway 
renewal. To effectively manage Council’s pathways, 100% of the total 15 year renewal requirement 
should be the target for renewal allocation. 

 

Present total Annual 
Capital Renewal 
Expenditure 
(Average) 

Annual Depreciation or 
Average  
Long-term Annual 
Demand 

% of Annual 
Depreciation Being 
Met 

% of Total 15 Year 
Renewal Requirement 
funded 

 
$367,190.00 

 
$948,150 

 
38.7% 

 
47.5%  

 
 
NB: The annual depreciation is a long-term figure whereas the present annual renewal expenditure is a short term 
indicative figure. As such, the “% of annual depreciation being met” is expected to be dynamic over the short term 
as large scale projects are required/not-required. 

 

 
 

Table 34: Current Renewal Expenditure vs. Average Long-term Demand

 
in the Plan 

 Table # Key Stakeholders in the Plan 

Table 33: Key Financial Parameters 
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7.2 Financial Forecasting 

The following graph illustrates the required funding and the actual funding for each respective year in the 
coming 15 year period. The line on the graph details the cumulative effect of the separation between the 
required and actual funding for renewal resulting in the increase of poor condition assets which are not 
funded. 

 
 
 
As shown in the model above, Council is not meeting the required funding for pathway renewal and this is 
predicted to result in a significant deterioration of Council’s footpaths and shared paths. The target limit 
of assets over intervention is 5% for Council’s pathways; this is considered to be the manageable limit of 
projects before which Council should begin deliberating on the various sustainability consequences of 
further deterioration. Council may, as a result of this analysis, choose to increase funding towards 
pathway renewal, or alternatively proceed with the current funding adopted and accept that there will be 
a corresponding decrease in service levels and pathway condition. Consideration of pathway service levels 
for the coming 15 years will provide an opportunity to improve the management of Council’s pathways 
and this Asset Management Plan. 

 
 
 
 
 
 
 
 
 
 
 

0.0%

5.0%

10.0%

15.0%

20.0%

25.0%

 $-

 $200,000.00

 $400,000.00

 $600,000.00

 $800,000.00

 $1,000,000.00

 $1,200,000.00

 $1,400,000.00

 $1,600,000.00
Renewal Funding Vs Renewal Requirement  

Renewal
Requirement

Renewal
Funding

Estimated %
of Assets
Above
Intervention

Target Limit
% of Assets
Above
Intervention

Figure 6: Pathways Renewal Funding Vs Renewal Requirement 
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7.3 Funding Strategy 

Pathways works are typically funded from the following sources: 
 

 Rates 

 Grants 

 Gifted assets 
o VicRoads Principal Bicycle Path funding 
o Recreational grants 
o Products of development 

 Developer contributions 

 Asset protection enforcement  

 Special charge schemes 

 Footpath inspection fees 
 
Council may, as a result of this plan, consider the funding or treatment arrangements over the coming 
years to manage the discrepancies between available and required renewal funding amounts to ensure 
that the existing service levels are maintained. If this cannot be achieved, Council may alternatively decide 
to accept a lower level of service for pathway infrastructure and manage the associated additional risk.   

7.3.1 Funding Relationships 

 
If Council proceeds with the funding allocation presented in this plan, and therefore accepts a declining 
level of service for pathway assets, it must be noted that this would result in the requirement for Council 
to allocate increased maintenance and operational funding above what has already been identified in 
section 6.2.3. Council would expect to record, in this case, increased levels of structural and serviceability 
failures which are over intervention in accordance with the Municipal Road Management Plan. 
Conversely, if Council were to decide to fully fund the renewal requirement (average of $773,121 
annually), a lower amount of maintenance works would be required to be compliant with the Municipal 
Road Management Plan. 
 
As pathways are renewed, if the previous width of the pathway is non-compliant with the required 
standards, the renewal project will include an upgrade to the modern day equivalent. Therefore, it must 
be noted that the figures included within this plan do not have regard for the increased costs associated 
with this upgrade component. Given the minor extent of non-compliant pathways, this increased 
expenditure requirement; however, is not considered to be significant. 
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7.4 Valuation Forecasts  

The following figure illustrates that Council’s pathways will increases in total replacement cost due to 
acquired assets by approximately 12% over the coming 15 years. The following total replacement cost 
figures do not account for new pathways constructed through Sustainable Transport Strategy and 
Principal Pedestrian Network projects, which are dependent on funding allocation.  
 

 
 

 

7.5 Key Assumptions Made in the Financial Forecast 

The key assumptions made in conducting the financial forecast for Pathway assets are: 
 

 Structures will deteriorate with respect to their estimated “physical life” and require renewal upon 
reaching the end of the structures estimated “useful life”; 

 Structures of the same class/construction standard will deteriorate at the same rate; 

 Renewal funding figures detailed in 6.3.4 are equal to the actual spend figures in each year. 

 Present service level requirements shall remain reasonably consistent; and 

 Unit rates for renewal are reflective of actual present industry construction rates. 

 
 
 
 
 
 

 $43,000,000.00

 $44,000,000.00

 $45,000,000.00

 $46,000,000.00

 $47,000,000.00

 $48,000,000.00

 $49,000,000.00

 $50,000,000.00

 $51,000,000.00

 $52,000,000.00

 $53,000,000.00
Pathways Total Replacement Cost 

Figure 7: Pathways Forecast Valuation

 
in the Plan 

 Table # Key Stakeholders in the Plan 
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8 ASSET MANAGEMENT PRACTICES 
 

8.1 Asset Management Systems 

 
The conquest asset management system contains the asset register for pathways and all assets generally. 
The register currently contains fields regarding the structures location, description, dimensions, condition, 
function, capacity, replacement cost, written down value, useful life, construction date and more. 
Conquest has the capacity for integration with Councils Geographical Information System (MapInfo), as 
such; all pathways assets have been mapped. 

 

8.2 Information Flow 

The key input information for this asset management plan is:  
 

 Related council strategies which guide the provision of new assets and the management of existing     
assets; 

 Asset data; including condition, age and cost values; 

 Typical asset useful lives and unit rate costs for different construction standards; 

 Projections and modelling of renewal requirements; 

 Documented service levels; 

 Future demand projections and factors affecting future demand; 

 Forecasted works programs. 
 
The key output information from this asset management plan is:  
 

 Forecasted medium and long term renewal expenditure requirements to meet renewal demand. 

 15 year proposed renewal expenditure profile alongside the renewal demand and cost implications 
of the profile. 

 A clear definition of the current value, type, service levels and condition concerning pathway assets, 
which enables the community and stakeholders to participate in balancing service levels with the 
available resources. 

 The activities identified for the improvement of this plan and the overall management of pathways. 

8.3 Standards and Guidelines 

 International Infrastructure Management Manual (IIMM) 2006, IPWEA. 

 Australian Accounting Standard AAS27 

 Risk Management Standard, AS/NZS 4360 

 ISO 55000:2014 Asset Management  
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9 PLAN IMPROVEMENTS AND MONITORING 
 

9.1 Improvement Program 

Levels of Service 
 
 During the next community consultation on the pathway network, the community’s opinion on the 

state of the pathway network and the service levels described within this plan shall be gauged so that 
Council may confirm or amend the service levels accordingly. 

 Ensuring adequate lighting is critical in ensuring a safe and serviceable road and pathway network. 
An investigation into lighting standards and requirements shall take place with regard for Council’s 
functional hierarchy. Part of the investigation should consider the development of isolux diagrams to 
assist Council in identifying pathway sections which are under-function. 

 A significant portion of Council’s pathway assets are bound to expire with regard to their useful life in 
the coming 15 years. This is supported through Council’s available condition data which shows that 
over 60% of Council’s pathways are in “fair” condition (one step from “poor” condition). During the 
next update of the Plan, following the next network wide condition assessment, the document 
should include a section which focuses on the trend in pathway condition.  

 Council is not currently monitoring its performance in compliance with disability access standards 
and road crossing design for pathways. Prior to the next update of the plan, the means of monitoring 
and measuring Council’s performance shall be developed to ensure that Council may identify and 
prioritise under-service sections of pathway. 
 

Future Demand  
 
 Council has an accurate understanding of what factors affect the future demand of footpaths and 

shared paths. Some of these factors, however, require a detailed quantitative prediction of what the 
effect on the future demand will be. An investigation shall be undertaken during the next review of 
this document. 

  
Risk Management 
 

 With the view of progressing towards a more “advanced” approach in managing the risks involved 
with providing pathways, the current system of risk identification shall be developed to include more 
specific and detailed responses for identified risks including prioritised actions for high risk events. 

 
Life Cycle Management Plan 
 
 A full condition inspection of Council’s pathways is typically undertaken every 4 years. Given that the 

previous condition inspection was completed in April 2013, a condition inspection is required. Once 
the condition inspection is completed, the new data shall be incorporated within the Plan during the 
annual review. 

 As the Principal Pedestrian Network develops, the results of the project shall be utilised to improve 
the Plan. For instance, the “gaps” in the network which are identified in the study should be included 
within the Plan as future new/upgrade projects, which in turn affect the future requirement for new, 
renewal and maintenance funding.  

 Over the coming years, Council shall endeavor to formulate a rolling long term program for the 
renewal of Council’s pathways with regard for their required amenity, condition and functionality. 
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9.2 Monitoring and Review Procedures 

The Pathway Asset Management Plan is a dynamic document. As such, regular review of this document is 
required so that the plan remains relevant and in accordance with asset management best practice. It is 
planned that this document shall be reviewed annually, in accordance with Councils Asset Management 
Strategy. 
 
Every four years, following a network wide condition inspection, the Infrastructure Management team 
shall conduct a substantial review and revision shall take place to reflect the change in asset knowledge. 
The review of the plan shall reflect changes in the condition of pathways, disposed and created assets, 
new technologies effecting management and service delivery, community requirements and funding. 
Additionally, following any formal community engagement relating to pathway Infrastructure, a review of 
the service levels and service level consequences within this document shall be undertaken. 
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10 REFERENCES 
These references are separate internal documents and are available for inspection on Council’s website: 
 

 Municipal Road Management Plan (2017) 

 Council Plan (2017-2021) 

 Warrnambool Planning Scheme 

 Structure and Development Plans 

 Warrnambool Municipal Road Hierarchy Review and Traffic Management Plan (2016) 

 Road User Plan (2013-2018) 

 Active Warrnambool (in development) 

 Warrnambool Health and Wellbeing Plan (2013-2017) 

 Sustainable Transport Strategy (2010-2020) 

 Principal Pedestrian Network (in development) 

 Warrnambool City-Wide Housing Strategy 

 Warrnambool Open Space Strategy (2014) 
 
External References: 
 

 Austroads Guide to Road Design Part 6A: Pedestrian and Cyclist Paths 

 Austroads Guide to Traffic Management: Part 6 Intersection Interchanges and Crossings 

 Infrastructure Design Manual (2015) 

 AS 1428 – Design for Access and Mobility 

 AS 1158.1 - Road Lighting - Pedestrian Area 

 Road Management Act (2004) 

 Local Government Act (1989) 

 Road Safety Act (1986) 

 Disability Discrimination Act (1992) 

 International Infrastructure Management Manual (IIMM) 2006, IPWEA. 

 Australian Accounting Standard AAS27 

 Risk Management Standard, AS/NZS 4360 

 ISO 55000:2014 Asset Management  

 Asset Management and Maintenance by Council’s (2014), Victorian Auditor-General’s Office 

 User Guide to Bicycle and Shared Path Selection – Using Whole-of-Life Costing (2006), Australian 
Bicycle Council 

11 APPENDICES 
 
1 – Pathway Infrastructure Risk Register 
2 – Pathways Asset Management Action Plan 
3 – Pathways Hierarchy Maps 
4 – Under Function/Capacity Pathway Assets 
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11.1 Pathways Infrastructure Risks Register 

RISK IDENTIFICATION   RISK ANALYSIS 

Risk 
No. 

Asset at 
Risk 

What can 
happen? 

When 
can it 

occur? 

Possible 
cause 

Existing 
controls 

Is risk 
credible? 

Likelihood Consequences Risk 
rating 

Action 
required 

Is risk 
acceptable? 

1 Pathways Pedestrian 
Fall 

Anytime 
now 

Misalignment 
from trees 

Defect 
inspection 
(RMP) 

Yes Possible Minor Medium Planned 
action 

required 

Yes 

2 Pathways Pedestrian 
Fall 

Anytime 
now 

Rough and/or 
un-even 
surface 

Defect 
inspection 
(RMP) 

Yes Possible Minor Medium Planned 
action 

required 

Yes 

3 Pathways Pedestrian 
Fall 

Anytime 
now 

Ground 
Movement 

Defect 
inspection 
(RMP) 

Yes Unlikely Minor Low Manage by 
routine 

procedures 

Yes 

4 Pathways Pedestrian 
Fall 

Anytime 
now 

Inappropriate 
or missing 
signage 

Defect 
inspection 
(RMP) 

Yes Unlikely Minor Low Manage by 
routine 

procedures 

Yes 

5 Pathways Pedestrian 
Fall 

Anytime 
now 

Path edge 
drop off 

Defect 
inspection 
(RMP) 

Yes Possible Minor Medium Planned 
action 

required 

Yes 

6 Pathways Pedestrian 
Fall 

Anytime 
now 

Slippery 
surface/water 
inundation 

Defect 
inspection 
(RMP) 

Yes Possible Minor Medium Planned 
action 

required 

Yes 

7 Pathways Pedestrian 
Fall 

Anytime 
now 

Service pit 
defect 

Defect 
inspection 
(RMP) 

Yes Likely Minor Medium Planned 
action 

required 

Yes 

8 Pathways Pedestrian 
Fall 

Anytime 
now 

Vegetation 
intrusion 

Defect 
inspection 
(RMP) 

Yes Possible Minor Medium Planned 
action 

required 

Yes 

9 Pathways Collision with 
overhanging 
tree limbs 

Anytime 
now 

Overgrown 
vegetation 

RMP 
Inspection and 
Local Laws 
procedures 

Yes Unlikely Minor Low Manage by 
routine 

procedures 

Yes 
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10 Pathways Conflict with 
vehicle 

Anytime 
now 

No path for 
separation of 
pedestrians 
and vehicles 

Rationalisation 
of 
requirement 
for pathways 
where non-
existent  

Yes Unlikely Major Medium Planned 
action 

required 

No 

11 Pathways Conflict with 
vehicle 

Anytime 
now 

Turning 
traffic at 
intersections 

Design 
standards 

Yes Unlikely Moderate Medium Planned 
action 

required 

Yes 

12 Pathways Conflict with 
vehicle 

Anytime 
now 

Turning and 
exit traffic at 
properties 

Design 
standards 

Yes Possible Minor Medium Planned 
action 

required 

Yes 

13 Pathways Conflict with 
vehicle 

Anytime 
now 

Inappropriate 
or missing 
signage 

RMP 
inspection and 
defect 
response 
times 

Yes Unlikely Moderate Medium Planned 
action 

required 

Yes 

14 Pathways Damage from 
unauthorised 
(heavy) 
vehicle 

Anytime 
now 

Construction 
traffic and/or 
unlawful 
entry 

Construction 
supervision, 
local laws 
enforcement 
and VicRoads 
policing  

Yes Likely Moderate High Prioritised 
action 

required 

No 

15 Pathways Conflict from 
inappropriate 
use by motor 
bikes 

Anytime 
now 

Unlawful use 
by motor 
vehicles 

Policing, 
signage and 
barriers. 

No     #N/A #N/A   

16 Pathways Conflict 
between 
pedestrian 
and bicycle 
users on 
shared paths 

Anytime 
now 

Inadequate 
design 

Design 
Planning (i.e. 
line marking 
and signage 
where 
required) 

Yes Unlikely Minor Low Manage by 
routine 

procedures 

 Yes 
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11.2 Pathways Asset Management Action Plan 

Related 
Section/Topic 

Action Responsible 
Officer 

Timeline 

Levels of Service – 
Community Engagement 

During the next community consultation on the road 
and pathway network, the community’s opinion on the 
state of the pathway network and the service levels 
described within this plan shall be gauged so that 
Council may confirm or amend the service levels 
accordingly. 

Strategic Asset 
Management 
Coordinator 

During the 
community 
consultation 
component of the 
PPN project 

Levels of Service – 
Service level 
Performance 
Measurement: Lighting 

Ensuring adequate lighting is critical in ensuring a safe 
and serviceable road and pathway network. Subject to 
the availability of resources, an investigation into 
options for evaluating lighting standards and 
requirements shall take place with regard for Council’s 
functional hierarchy. Part of the investigation should 
involve the development of isolux diagrams to assist 
Council in identifying pathway sections which are under-
function. 

Coordinator 
Infrastructure 
Management 

Prior to the next 
large scale review of 
the Plan. 

Level of Service -  
Performance 
Measurement: Pathways 
Accessibility  

The means for monitoring and measuring Council’s 
performance in complying with disability access 
standards and appropriate design of road/pathway 
crossings is required to be developed prior to the next 
update of the Plan. 

Coordinator 
Infrastructure 
Management 

Prior to the next 
large scale review of 
the Plan. 

Future Demand – 
Natural Environment  

For each environmental change anticipated which shall 
impact on the life of pathway infrastructure, research 
shall be conducted on the projected quantifiable 
change. Once these values have been sourced, 
subsequent research shall take place on the formulaic 
relationships between environmental conditions and 
specific infrastructural life. Once this research is 
completed, an accurate value for the expected 
environmental impact shall be calculated and thus an 
effective and targeted management plan may be 
developed. 

Strategic Asset 
Management 
Coordinator 

Prior to the next 
large scale review of 
the Plan. 

Future Demand – 
Demographics and Land 
Use 

Further work shall be completed to quantify the total 
effect resulting from demographic and land use 
developments. The results of these developments are 
represented through the characteristics of travel 
throughout the pathway network. Once an accurate 
predicted total change is produced, implications for the 
pathway hierarchy and levels of service shall be 
identified. 

Strategic Asset 
Management 
Coordinator 

Prior to the next 
large scale review of 
the Plan. 

Future Demand – 
Finance and Economics 

The macro-economic effects of willingness to pay shall 
be measured through changes in service level demands 
(assuming that consequences of service level change are 
effectively demonstrated). During the community 
engagement on the road and footpath network, this 
phenomenon shall be measured and planned for in 
conjunction with unrelated service level changes. 
 
The predicted changes in unit rate cost shall be sourced 
through industry research literature and by the analysis 
of the local change in previous years. 
 
 

Strategic Asset 
Management 
Coordinator 

Prior to the next 
large scale review of 
the Plan. 
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Lifecycle Management 
Plan - Structural 
deterioration /failure via 
tree roots, third-party 
assets and heavy 
vehicles. 

An investigation into possible solutions for minimising 
structural failures by third party assets or tree roots 
shall be undertaken. In addition, Council shall attempt 
to identify any potential improvements to the controls 
and protocols in place for damage resulting from private 
assets/parties. 

Strategic Asset 
Management 
Coordinator 

Prior to the next 
large scale review of 
the Plan. 

Lifecycle Management 
Plan - Hand-over 
procedures and asset 
maintenance planning. 

A review of Council’s handover procedures shall be 
completed to investigate options for pursuing additions 
to maintenance, operational and renewal funding to 
account for increased costs associated for acquired 
assets. 

Strategic Asset 
Management 
Coordinator 

Prior to the next 
large scale review of 
the Plan. 

Lifecycle Management 
Plan – Condition 
deterioration monitoring 

During the development of this plan, it was found that a 
significant portion of Council’s pathway assets are 
bound to expire with regard to their useful life in the 
coming 15 years. This is supported through Council’s 
available condition data which shows that over 60% of 
Council’s pathways are in “fair” condition (one step 
from “poor” condition). During the next update of the 
Plan, following the next network wide condition 
assessment, the document should include a section 
which focuses on the trend in pathway condition.  

Strategic Asset 
Management 
Coordinator 

Prior to the next 
large scale review of 
the Plan. 

Lifecycle Management 
Plan – Commercial Area 
Mapping and Conditions 

The Infrastructure Design Manual requires 2.0m wide 
pathways within commercial areas. Currently, Council 
evaluates the application of “commercial” at the project 
level. An exercise shall be completed to formalise the 
classification of commercial streets and footpaths, 
alongside defining what constitutes “commercial” for 
future classification.   

Strategic Asset 
Management 
Coordinator 

Prior to the next 
large scale review of 
the Plan. 

Lifecycle Management 
Plan – Condition 
Assessment 

Prior to the end of the financial year and subject to 
budget availability, the condition of Council’s pathway 
network should be assessed and the performance of the 
assets evaluated. From the results of the assessment, 
the levels of service which Council is providing may 
more accurately be measured and included in the 
Pathway Asset Management Plan during the annual 
review. 

Strategic Asset 
Management 
Coordinator 

Prior to completion 
of the 17/18 financial 
year. 

Lifecycle Management 
Plan – Renewal Ranking 
Implementation  

The renewal ranking system detailed in section 6.3.1 is 
yet to be utilitsed in the formulation of Council’s 
renewal program. Following the adoption of this plan, 
any renewal works planning shall be undertaken 
through the use of this ranking system. The system may 
then be evaluated and modified, if required, to achieve 
the most appropriate weighting of the various factors. 

Strategic Asset 
Management 
Coordinator 

Prior to the next 
large scale review of 
the Plan. 

Lifecycle Management 
Plan – Principal 
Pedestrian Network 

As the Principal Pedestrian Network develops, the 
results of the project shall be utilised to improve the 
Plan. For instance, the “gaps” in the network which are 
identified in the study should be included within the 
Plan as future new/upgrade projects; in addition, the 
inclusion of these projects within the plan provides the 
opportunity to plan for future maintenance and 
operational requirements. 
 

Strategic Asset 
Management 
Coordinator 

Prior to completion 
of the 17/18 financial 
year. 

Lifecycle Management 
Plan – Road and 
pathways safety audits 

Over the coming financial year, if the availability of 
resources allows, Council shall undertake 5 road and 
pathway safety audits of strategic locations to, for at 
least one reason, to evaluate the suitability of the road 
and pathway interface in regard to contemporary design 
standards. 

Coordinator 
Infrastructure 
Management 

Prior to completion 
of the 17/18 financial 
year. 
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Lifecycle Management 
Plan – Long Term 
Renewal and Resurfacing 
Program 

Council does not currently have a formal long term 
renewal plan for Council’s pathways. Nor does Council 
undertake a resurfacing or surface rehabilitation 
program for Council’s asphalt and spray sealed 
pathways, including those found within the Central 
Business District. Over the coming years, Council shall 
endeavor to formulate a rolling long term program for 
the renewal of Council’s pathways with regard for their 
required amenity, condition and functionality. 
 

Strategic Asset 
Management 
Coordinator 

Prior to the next 
large scale review of 
the Plan. 
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11.3 Pathways Hierarchy: 

Warrnambool City 
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Warrnambool City (1) 
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Warrnambool City (2) 
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Warrnambool City (3) 
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Warrnambool City (4) 
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Warrnambool City (5) 
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Warrnambool City (6) 
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Woodford/Bushfield 
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Allansford 
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11.4 Renewal Works Program 

Warrnambool City 
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Warrnambool City (1) 
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Warrnambool City (2) 
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Warrnambool City (3) 
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Warrnambool City (4) 
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Warrnambool City (5) 
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Warrnambool City (6) 
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Woodford/Bushfield 
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Allansford 
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